



SECURITIES AND EXCHANGE COMMISSION
The SEC Headquarters, 7907 Makati Avenue, Salcedo Village, Bel-air, 1209 Makati City
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NO. 4



CODE		Program/Activity/Project	PMO/End-user	Is this an early procurement activity? Yes or No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS
						Ads/Post of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200010000	262	Transfer of the SEC Servers and Other Associated Components	ICTD	N	SVP	Quarter 2				RCC	155,000.00	155,000.00	-	Charged against the FY 2025 AOB based on Commission En Banc held on 20 May 2025
100010000	263	Supply, Delivery, and Installation of Gym Equipment for SEC Headquarters	MSD	N	CB	Quarter 2				RCC	1,960,000.00	-	1,960,000.00	Charged against the FY 2025 AOB based on Commission En Banc held on 23 May 2025
100010000	264	Lease of Office Space of the SEC Tarlac Extension Office	MSD	N	LRPV	Quarter 2				RCC	2,688,000.00	2,688,000.00	-	Charged against the FY 2025 AOB based on Commission En Banc held on 13 May 2025
100010000	265	Supply, and Delivery of Conference Table(s) and Chairs	FAAD	N	SVP	Quarter 2				RCC	232,000.00	232,000.00	-	The budget was taken from item no. 041 of the original APP for 2025.
TOTAL:											5,035,000.00	3,075,000.00	1,960,000.00	

Prepared by:

IZA MARIE C. ESPIRITU
Head, BAC Secretariat
Assistant Director
Supply Chain Division
Management Services Department

Recommending Approval:

OLIVER O. LEONARDO
Chairman
Bids and Awards Committee -
For IT Goods and Consulting Services

Approved by:

ARMANDO A. PAN, JR.
Chairman
Bids and Awards Committee -
For Non-IT Goods and Infrastructure Projects

EMILIO B. AQUINO
Chairperson

Acronyms:

CB	- Competitive Bidding
LSB	- Limited Source Bidding
CD	- Competitive Dialogue
UOBM	- Unsolicited Offer with Bid Matching
DC	- Direct Contracting
DA	- Direct Acquisition
RO	- Repeat Order
SVP	- Small Value Procurement
NP-ITB	- Negotiated Procurement - Two Failed Bidding
NP-EC	- Negotiated Procurement - Emergency Cases
NP-TOC	- Negotiated Procurement - Take-over of Contracts
NP-AOC	- Negotiated Procurement - Adjacent or Contiguous
NP-AA	- Negotiated Procurement - Agency-to-Agency
NP-SSAWETMS	- Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services
NP-HTC	- Negotiated Procurement - Highly Technical Consultant
NP-DCAIBI	- Negotiated Procurement - Defense Cooperation Agreements and Inventory-Based Items
NP-LRPV	- Negotiated Procurement - Lease of Real Property and Venue
NP-NGOP	- Negotiated Procurement - Non-Government Organization (NGO) Participation
NP-CP	- Negotiated Procurement - Community Participation
NP-UNAIOFI	- Negotiated Procurement - United Nations (UN) Agencies, International Organizations or International Financing Institutions
NP-DRP-PFOL-ECD-OS	- Negotiated Procurement - Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant Products, Electronic Charging Devices, and Online Subscriptions
NP-DS	- Negotiated Procurement - Direct Sales
NP-DPSTI	- Negotiated Procurement - Direct Procurement for Science, Technology, and Innovation